

TABLE OF CONTENTS

CHAPTER 1 – GENERAL PROVISIONS	1
1.1. DEFINITIONS	1
1.2. INTERPRETATION.....	35
1.3. COMMUNICATIONS.....	36
1.4. LAW AND LANGUAGE	39
1.5. PRIORITY OF DOCUMENTS.....	40
1.6. CONTRACT AGREEMENT	45
1.7. ASSIGNMENT.....	47
1.8. CARE AND SUPPLY OF DOCUMENTS	47
1.9. DELAYED DRAWINGS OR INSTRUCTIONS.....	50
1.10. EMPLOYER’S USE OF CONTRACTOR’S DOCUMENTS.....	52
1.11. CONTRACTOR’S USE OF EMPLOYER’S DOCUMENTS.....	53
1.12. CONFIDENTIAL DETAILS	54
1.13. COMPLIANCE WITH LAWS	54
1.14. JOINT AND SEVERAL LIABILITY	57
CHAPTER 2 – THE EMPLOYER	5 9
2.1. RIGHT OF ACCESS TO THE SITE	61
2.2. PERMITS, LICENSES OR APPROVALS	67
2.3. EMPLOYER’S PERSONNEL.....	70
2.4. EMPLOYER’S CLAIMS	71
CHAPTER 3 – THE ENGINEER.....	7 5
3.1 ENGINEER’S DUTIES AND AUTHORITY	76
3.2 DELEGATION BY THE ENGINEER	81
3.3 INSTRUCTIONS OF THE ENGINEER	84
3.4 DETERMINATIONS	87
3.5 ENGINEER’S IMPARTIALITY	90
CHAPTER 4 – THE CONTRACTOR	9 3

4.1	CONTRACTOR'S GENERAL OBLIGATIONS	93
4.2	PERFORMANCE SECURITY	99
4.3	CONTRACTOR'S REPRESENTATIVE.....	104
4.4	SUBCONTRACTORS.....	106
4.5	ASSIGNMENT OF BENEFIT OF SUBCONTRACT	109
4.6	CO-OPERATION	111
4.7	SETTING OUT	112
4.8	SAFETY PROCEDURES	114
4.9	SITE DATA	118
4.10	SUFFICIENCY OF THE INITIAL CONTRACT PRICE	122
4.11	UNFORESEEABLE PHYSICAL CONDITIONS	123
4.12	CONTRACTOR'S EQUIPMENT.....	131
4.13	PROTECTION OF THE ENVIRONMENT	133
4.14	PROGRESS REPORTS.....	135
4.15	CONTRACTOR'S OPERATIONS ON SITE	138
4.16	FOSSILS.....	140
4.17	QUALITY ASSURANCE.....	142
4.18	RIGHTS OF WAY AND FACILITIES.....	143
4.19	AVOIDANCE OF INTERFERENCE.....	146
4.20	ACCESS ROUTE	148
4.21	TRANSPORT OF GOODS	150
4.22	SECURITY OF THE SITE	151
CHAPTER 5 - NOMINATED SUBCONTRACTORS		1 5 3
5.1	DEFINITION OF "NOMINATED SUBCONTRACTOR"	158
5.2	OBJECTION TO NOMINATION.....	161
5.3	PAYMENTS TO NOMINATED SUBCONTRACTORS	164
5.4	EVIDENCE OF PAYMENTS	169
CHAPTER 6 - STAFF AND LABOUR		1 7 3
6.1	RATES OF WAGES AND CONDITIONS OF LABOUR	174
6.2	PERSONS IN THE SERVICE OF THE EMPLOYER.....	176

6.3	LABOUR LAWS	177
6.4	WORKING HOURS	177
6.5	FACILITIES FOR STAFF AND LABOUR	180
6.6	HEALTH AND SAFETY	181
6.7	CONTRACTOR'S SUPERINTENDENCE	185
6.8	CONTRACTOR'S PERSONNEL.....	186
6.9	RECORDS OF CONTRACTOR'S PERSONNEL AND EQUIPMENT	187
6.10	DISORDERLY CONDUCT	188

CHAPTER 7 – PLANT, MATERIALS AND WORKMANSHIP1 9 1

7.1	SAMPLES	197
7.2	INSPECTION.....	200
7.3	TESTING	206
7.4	REJECTION	210
7.5	REMEDIAL WORK	212
7.6	OWNERSHIP OF PLANT AND MATERIALS.....	215
7.7	ROYALTIES	218

CHAPTER 8 – COMMENCEMENT, DELAYS AND SUSPENSION2 1 9

8.1	COMMENCEMENT OF WORKS.....	219
8.2	TIME FOR COMPLETION.....	223
8.3	PROGRAMME.....	233
8.4	EXTENSION OF TIME FOR COMPLETION.....	240
8.5	DELAYS CAUSED BY AUTHORITIES.....	247
8.6	RATE OF PROGRESS.....	249
8.7	LIQUIDATED DAMAGES.....	253
8.8	SUSPENSION OF WORK.....	262
8.9	CONSEQUENCES OF SUSPENSION.....	266
8.10	PAYMENT FOR PLANT AND MATERIALS IN EVENT OF SUSPENSION	268
8.11	PROLONGED SUSPENSION	271
8.12	RESUMPTION OF WORK.....	272

8.13	MANAGEMENT MEETINGS	273
CHAPTER 9 - TESTS ON COMPLETION		2 7 6
9.1	CONTRACTOR'S OBLIGATIONS.....	279
9.2	DELAYED TESTS	281
9.3	RETESTING.....	282
9.4	FAILURE TO PASS TESTS ON COMPLETION	284
CHAPTER 10 - EMPLOYER'S TAKING OVER.....		2 8 7
10.1	TAKING OVER OF THE WORKS AND SECTIONS	294
10.2	TAKING OVER OF PARTS OF THE WORKS	298
10.3	INTERFERENCE WITH TESTS ON COMPLETION	304
CHAPTER 11 - DEFECTS LIABILITY.....		3 0 7
11.1	COMPLETION OF OUTSTANDING WORK AND REMEDYING DEFECTS.....	317
11.2	COST OF REMEDYING DEFECTS.....	320
11.3	EXTENSION OF DEFECTS NOTIFICATION PERIOD.....	326
11.4	FAILURE TO REMEDY DEFECTS.....	326
11.5	REMOVAL OF DEFECTIVE WORKS	331
11.6	FURTHER TESTS	334
11.7	CONTRACTOR TO SEARCH.....	336
11.8	PERFORMANCE CERTIFICATE	337
11.9	UNFULFILLED OBLIGATIONS.....	339
11.10	CLEARANCE OF SITE	340
CHAPTER 12 - MEASUREMENT AND EVALUATION.....		3 4 1
12.1	WORKS TO BE MEASURED	341
12.2	METHOD OF MEASUREMENT.....	345
12.3	EVALUATION	348
12.4	OMISSIONS	353
CHAPTER 13 - VARIATIONS AND ADJUSTMENTS.....		3 5 5

13.1	RIGHT TO VARY	360
13.2	VALUE ENGINEERING	366
13.3	VARIATION PROCEDURE	369
13.4	PROVISIONAL SUMS	371
13.5	DAYWORKS.....	374
13.6	ADJUSTMENTS FOR CHANGES IN LEGISLATION	376
13.7	ADJUSTMENTS FOR CHANGES IN COST	380
CHAPTER 14 – CONTRACT PRICE AND PAYMENT		3 8 9
14.1	THE CONTRACT PRICE	390
14.2	ADVANCE PAYMENT	391
14.3	APPLICATION FOR INTERIM PAYMENT CERTIFICATES	396
14.4	PLANT AND MATERIALS INTENDED FOR THE WORKS	398
14.5	ISSUE OF INTERIM PAYMENT CERTIFICATES	399
14.6	PAYMENT.....	401
14.7	DELAYED PAYMENT	403
14.8	PAYMENT OF RETENTION.....	404
14.9	STATEMENT AT COMPLETION	406
14.10	APPLICATION FOR FINAL PAYMENT CERTIFICATE	407
14.11	DISCHARGE.....	409
14.12	ISSUE OF FINAL PAYMENT CERTIFICATE.....	410
14.13	CESSATION OF EMPLOYER’S LIABILITY	411
CHAPTER 15 – TERMINATION BY EMPLOYER		4 1 2
15.1	NOTICE TO CORRECT	420
15.2	TERMINATION BY EMPLOYER	421
15.3	VALUATION AT DATE OF TERMINATION	425
15.4	PAYMENT AFTER TERMINATION.....	427
15.5	EMPLOYER’S ENTITLEMENT TO TERMINATION	428
CHAPTER 16 – SUSPENSION AND TERMINATION BY CONTRACTOR		
.....		4 3 0

16.1	CONTRACTOR'S ENTITLEMENT TO SUSPEND WORK	434
16.2	TERMINATION BY CONTRACTOR	441
16.3	CESSATION OF WORK AND REMOVAL OF CONTRACTOR'S EQUIPMENT	444
16.4	PAYMENT ON TERMINATION	445
CHAPTER 17 – RISK AND RESPONSIBILITY		4 4 7
17.1	INDEMNITIES	447
17.2	CONTRACTOR'S CARE OF THE WORKS	449
17.3	EMPLOYER'S RISKS	451
17.4	CONSEQUENCES OF EMPLOYER'S RISKS	456
CHAPTER 18 – INSURANCE		4 5 9
18.1	INSURANCE FOR WORKS AND CONTRACTOR'S EQUIPMENT 464	
18.2	THIRD PARTY INSURANCE (INCLUDING EMPLOYER'S PROPERTY)	465
18.3	INSURANCE FOR CONTRACTOR'S PERSONNEL	467
18.4	REMEDY ON CONTRACTOR'S FAILURE TO INSURE	471
CHAPTER 19 – CLAIMS, DISPUTES AND ARBITRATION		4 7 3
19.1	CONTRACTOR'S CLAIMS	473
19.2	DISPUTE RESOLUTION	484
19.3	PROCEDURE FOR ADJUDICATION	485
19.4	REPLACEMENT OF ADJUDICATOR	490
19.5	ARBITRATION	490
CHAPTER 20 – FORCE MAJEURE		4 9 6
20.1	DEFINITION OF FORCE MAJEURE	498
20.2	NOTICE OF FORCE MAJEURE	505
20.3	DUTY TO MINIMISE DELAY	506
20.4	CONSEQUENCE OF FORCE MAJEURE	507

20.5	FORCE MAJEURE AFFECTING SUB-CONTRACTOR	508
20.6	OPTIONAL TERMINATION, PAYMENT AND RELEASE	509
20.7	RELEASE FROM PERFORMANCE UNDER THE LAW	510
APPENDIX.....		5 1 3
BIBLIOGRAPHY		5 1 9
CASES		5 2 0